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R C R A  Q U A R T E R L Y  P R O G R E S S  R E P O R T  

Naval Activity Puerto Rico, Ceiba Puerto Rico 
Reporting Period: October 1, 2013 through December 31, 2013 
Background 
On March 31, 2004, the Naval Station Roosevelt Roads ceased operations and the Naval Activity Puerto Rico 
(NAPR) was established. The mission of NAPR is to protect the physical assets remaining, comply with 
environmental regulations, and sustain the value of the property until final disposal of the property. In 2006, the 
Navy and EPA entered into a  RCRA 7003 Administrative Order on Consent (Consent Order), establishing the 
Navy’s corrective action obligations, replacing the 1994 RCRA permit as the document identifying these 
obligations concerning NAPR.  

Work Completed 
Work was performed at several sites on a number of tasks pursuant to the provisions of the Consent Order during 
the period between October 1, 2013 and December 31, 2013. The tasks completed are described in Table 1 
corresponding to the site where the work was performed. Findings and summaries of laboratory data may be 
found in the documents cited in Table 1. 

The intent of Table 1 is to describe the status of the sites currently under investigation or remediation under the 
Consent Order. Twenty three sites with Correction Action Complete were removed from Table 1 in this quarterly 
report. 

Changes Made 
There were no changes made related to roles and responsibilities of the program team members during this 
reporting period.  

Public Meetings 
RAB Meeting # 29 was held in Ceiba on November 5, 2013.  Discussions held during the meeting focused on the 
current cleanup work being performed at various sites and plans for cleanup activities to be performed in the next 
2 months.  

Flyers were provided to the public in October, November and December.  These flyers focus on the status of the 
cleanup program.  The flyers will be posted on the Navy’s BRAC Public Website: 

https://www.bracpmo.navy.mil/brac_bases/southeast/former_ns_roosevelt_roads.html 

Problems Encountered 
Vandalism of Navy and its contractor’s remediation equipment has been minimal during this reporting period.  
However, vandalism continues to be a concern and the Navy is evaluating other alternatives to allow investigation 
and cleanup work to continue. Warning signs have been placed at various locations throughout NAPR. 

Projected Work for Next Reporting Period 
The projected work and deliverables for the next reporting period (January 1, 2014 through March 31, 2014) is 
also described in Table 1. 

Reports Completed 
Copies of daily reports, inspection reports, validated laboratory/monitoring data, etc. generated during the 
reporting period can be viewed in the reports listed in Table 1. 
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TABLE 1 
SWMU/AOC Deliverable Status  
October 1, 2013 through December 31, 2013 
Naval Activity Puerto Rico  

SWMU or Area of Concern  RFI Type  Status 

#1  Former Cremator Disposal Site (UXO 2)  Full(1)  Final Debris Delineation Work Plan was submitted to EPA and PREQB on 11/5/13 and regulator acceptance was 
received. Final Debris Delineation Work Plan was submitted to the regulators on 11/5/13 and EPA accepted the work 
plan 12/18/2013.  PREQB accepted the work plan on 12/2/2013 with additional notes for consideration which are 
being incorporated into the final work plan. 

#2  Langley Drive Disposal Site  Full  No change.  Final Corrective Action Objectives for Terrestrial Avian Omnivores and Preliminary Delineation 
Investigation for SWMUs 1 and 2 was submitted on 5/16/13.  PREQB provided approval in a letter dated 5/30/13.  
This document will be revisited once the changed site conditions are evaluated.  

#3  Base Landfill  Full  The March 2012 report was approved by EPA on 7/18/2013 

The September 2012 report EPA comments were received on 5/1/13. The Navy is responding to comments. 

 

The March and September 2013 Pre‐draft report are scheduled to be delivered February 2014  

Next scheduled field event is March 2014. 

SWMU 3 landfill vegetation clearing and initial topographic survey completed. Began work on the landfill cap design.   

#7  Tow Way Fuel Farm  Full  Continued operation and maintenance of product recovery system and MNA sampling and analysis. 

Draft SWMU 7/8 Monitored Natural Attenuation Report submitted to EPA and PREQB on June 21, 2013. 

Draft SWMU 7/8 Operations and Maintenance Report submitted to EPA and PREQB on June 21, 2013. 

White paper being developed to support discontinued passive system use to recover product. Will incorporate MNA 
data collected in September 2013 into the white paper.  

#8  Tow Way Fuel Farm ‐ Disposal Pits  Full  Combined with SWMU 7.  

#9  Tank 212‐217 Sludge Burial Pits   Full  Full RFI report will be revised to incorporate additional sediment characterization data.  Work Plan Letter for 
collection of additional Sediment data was submitted to the EPA on 10/9/12; PREQB provided comments on 12/5/12 
and EPA provided comments on 3/18/13.  A response to comments and revised Work Plan Letter were submitted on 
3/27/13.  PREQB provided additional comments on 4/11/13 and a response to PREQB comments was submitted on 
6/6/13.  EPA approved the Work Plan Letter on 10/29/13 and PREQB provided an approval letter dated 11/22/13.  
The additional sediment sampling is scheduled for January 2014. Construction plans under development for removal 
of USTs.   

#11  Old Power Plant/ Building 38  Full  No change.  A Site Visit was conducted on 1/16/13 to better evaluate the conditions of the building and collect 
information to respond to regulator comments.  A response to comments on the Draft Revised CMS Final Report 
including a recommendation to conduct an interim corrective measure at Building 11 was submitted on 5/29/13.  
EPA provided approval of the figure on 6/6/2013.   

#14  Fire Training Pit Area  First Phase  EPA provided comments on the Draft CMS Final Report on 4/2/13.  PREQB comments were forwarded to the Navy on 
5/3/13.  The Navy submitted a response to comments on 7/17/13 including a plan for pre‐excavation delineation and 
groundwater characterization.  EPA approved the Draft CMS on 8/9/2013. PREQB provided comments on 8/28/13. 
The Navy submitted a response to PREQB comments on 10/10/13; PREQB provided additional comments on 
11/14/13.  The pre‐excavation delineation soil and sediment sampling and Phase 1 groundwater well installation and 
sampling was conducted in October and November 2013.  

#27  Capehart WWTP Sludge Drying Beds  First Phase  The Draft ICM Work Plan for surface soil removal was submitted on 5/10/13.  PREQB provided comments on 6/18/13 
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#28  Bundy WWTP Sludge Drying Beds  and EPA provided comments on 7/13/13.  The Navy submitted a response to comments and a Revised Draft ICM 
Work Plan on 8/27/13.  EQB provided comments on RTCs on 10/3/13. EPA provided comments on 2/4/14. However, 
this is outside of the date range for this report. Survey and marking of areas to be removed 8/1/2013 Permitting from 
PR OGPe office for removal action 8/14/2013. Implementation of erosion controls. Removal and staging of 
contaminated soil. Sampling and waste profile 9/20/2013. Removed and staged 3,000 tons.  

#29  Industrial Area WWTP Sludge Drying Beds  

#31  Waste Oil Collection Area/ Building 31 and 
2022 

First Phase  EPA approved draft construction completion report on 2/28/13. Navy submitted Final Report with EQB 
recommended edits on 6/20/13.   

#32  PWD Storage Yard/ Battery Collection 
Area 

First Phase  Combined with SWMU 31.  

#45  PCB Spill Area/Old Power Plant  Full  No change.  EPA and PREQB submit additional comments on 10/19/12 and 10/17/12, respectively.  The Navy 
provided additional responses on 12/4/12, including an approach for fish tissue sampling.  EPA and PREQB provided 
additional comments on 1/15/13 with the Navy responding on 3/11/13; PREQB submitted additional comments on 
3/15/13 and EPA on 3/21 /13.  A summary of discussion points on outstanding issues was submitted on 5/20/13. The 
Navy is addressing comments regarding the subsistence fishermen.  

#54  Former NEX Repair/ Maintenance Shop/ 
Building 1914 

First Phase  Security and infrastructure theft has delayed installation of groundwater sparge system. 

Continued quarterly groundwater monitoring of the site. EPA sent e‐mail on 9/14/12 approving the SOB looked fine 
but wants to hold off public comment until all remedies are in place. 

#55  TCE Plume near Tow Way Fuel Farm  Full  Planning for the first post system installation sampling. 

Preparing to install solar panel and recirculation pump fourth quarter.  

#57  Facility No. 278 POL Drum Storage Area   Full  Concerning the draft Full RFI Report that included human health and ecological risk assessments, EPA responded with 
follow‐on comments upon their review of the Navy’s draft responses to comments (dated June 17, 2013).  
Subsequently, the Navy’s response letter addressing the follow‐on comments was e‐mailed to EPA (and PREQB) for 
review on July 22, 2013.  On 7/30/13 EPA submitted one follow up comment. On August 15, 2013, PREQB also 
responded with follow‐on comments.  The Navy’s response letter addressing the follow‐on comments was e‐mailed 
to PREQB (and EPA) on August 30, 2013.  PREQB submitted evaluation of RTCs on 11/13/13.  Navy responding to EQB 
comments.   

#59  Former Vehicle Maintenance & Refueling  First Phase  The Revised CMS Final Report was submitted to EPA and PREQB on 10/4/13.  PREQB provided comments on 11/1/13.  
EPA comments are pending.   

#60  Former Landfill at the Marina  Full  The Draft Full RFI Report was submitted on 6/28/13. PREQB provided comments on 10/3/13 and EPA provided 
comments on 11/26/13.  The Navy is addressing comments.  

#61  Former Bundy Area Maintenance Facilities  First Phase  No change. Field work for the Supplemental CMS Investigation was completed in February 2013. 

#62  Former Bundy Disposal Area  First Phase  Draft Work Plan submitted on 9/19/2013 for regulatory review. PREQB provided comments on 10/3/13 and EPA 
provided input that they had no further comments on 1/24/14.   The Navy is addressing PREQB comments.    

#67  Former Gas Station  First Phase  Navy discussed responses to comments during meeting with regulators (EQB and EPA) on February 26, 2013.  It was 
determined that the Navy will complete a geophysics investigation to determine whether a UST exists on the site. A 
draft work plan for completing the geophysical and cobalt sampling investigation was sent to the regulators for 
review on September 27, 2013. A comment regarding the addition of a sample at 7‐9 feet deep was received from 
EPA on the work plan on November 26, 2013.  The Navy agreed to take the additional sample; the Final Work Plan 
was submitted to EPA and EQB on December 10, 2013.  

#68  Former Southern Fire Training Area  First Phase   Corrective Measures Implementation Complete  

#69  Aircraft Parking Area  First Phase  A response to comments and the Final CMS Report were submitted on 4/26/13. PREQB provided additional 
comments on 6/18/13.  EPA provided additional comments on 9/19/13.  The Navy submitted additional responses 
and a Final CMS Report on 10/30/13.  EPA approved the Final report on 10/31/13;   however, PREQB provided 
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additional comments on 11/21/13. The Navy is preparing responses and revisions to the CMS Report.  

 An ICM Work Plan for soil removal was submitted on 5/31/13. EPA provided comments on 9/13/13 and PREQB 
provided comments on 9/18/13. The Navy submitted responses and a Revised ICM Work Plan on 10/30/13.  EPA 
approved the Final report on 10/31/13; however, PREQB provided additional comments on 11/15/13.  The Navy is 
preparing responses and a revised Draft ICM Work Plan.   

#70  Disposal Area Northwest of Landfill  Full  The Draft Full RFI Report was submitted on 9/11/13. PREQB provided comments on 11/22/13 and EPA provided 
comments on 12/5/13.  The Navy is addressing comments.  

#71  Quarry Disposal Site  Full  No change.  A response to comments on the Letter Work Plan for Additional Sampling was submitted on 4/11/13.  
PREQB provided approval on 4/18/13. EPA accepted responses on 4/25/13.  

#73  DRMO Scrap Metal Recycling ard  First Phase  The Corrective Measures Study is being conducted by the Department of the Army.   

#74            SWMU 74 Fuel Pipelines and Hydrant  
Pits (Airfield Area) letter WP for additional 
sampling for completion of CMS report 

 

  Navy submitted work plan 10/22/12. EQB submitted comments on11/29/12. EPA submitted comments on 3/20/13. 
Navy submitted RTCs on 6/4/13. EQB provided comments on 7/31/13. EPA reviewing. 

 

Airfield Area‐CMS Final Report‐report preparation 

#74           SWMU 74 Fuel Pipelines and Hydrant 
Pits (JP‐5 Hill and DFM areas) Phase II of the CMS 
Investigation and CMS Final Report 

  Regulator comments received 2/28/12/ Navy submitted working draft RTCs on 7/30/12.  EQB comments received 
8/7/2012. EPA submitted comments on the draft Phase II CMS Investigation and on the Final CMS Report on 4/4/13.  
Navy submitted RTCs on 6/21/13.  EQB submitted comments on 8/28/13.  Navy submitted Work Plan letter for 
additional CMS Characterization on 7/18/13. EQB submitted comments on 8/15/13. 

#74           SWMU 74 Pipeline and Hydrant Pits 
(Fueling Piers) Draft Phase II of the CMS 
investigation and CMS Final Report 

  Navy submitted 8/16/11. Regulator comments received 12/8/11. Navy submitted “Working Draft RTCs” on 6/22/12.  
Tim Gordon (USEPA Region II) approved working draft responses. EQB submitted comments on 8/7/12.  EPA 
submitted comments on the Draft Phase II CMS investigation and the Final CMS Report on 4/4/13. Navy submitted 
RTCs on 6/21/13. EPA indicated RTCs were adequate on 7/30/13. EQB submitted follow‐up comments on 8/28/13. 
Navy submitted responses to EQB comments on 11/25/13.  

#74          SWMU 74 Fuel and Hydrant Pits (SWMU 
9 Area A/B) Letter Work Plan for additional 
characterization 

  Navy submitted Work Plan letter for additional CMS investigation on 8/21/13. EQB submitted comments on 11/1/13. 
EPA submitted comments on 11/26/13. Navy responding to comments. 

#64          SWMU 74 Fuel and Hydrant Pits (SWMU 
9 Area C) Draft Phase II CMS Investigation and CMS 
Final Report 

  Navy submitted on 7/13/12. EQB comments received 9/25/12. EPA has no comments.10/5/12. Navy submitted 
Working Draft RTCs on 11/12/12/ EQB submitted comments on 12/7/12 to EPA and received by Navy on 5/3/13. 
Navy responding to EQB comments.  EPA comments are pending. 

#75  Building 803   First Phase  PREQB, EPA, and the Navy discussed the results of the groundwater data collected as part of the revised Phase I RFI 
on February 28, 2013. The Navy submitted a revised draft RFI Report to regulators on April 25, 2013. PREQB 
submitted comments on 7/3/13. EPA provided comments on 10/31/2013. The Navy responded to EQB comments on 
12/23/2013.  

#76  Building 2300  First Phase  The RFI is being conducted by the Department of the Army.  EPA approved the document on 11/14/13. 

#77  Small Arms Range and Possible Former 
Open Burning/ Open Detonation Areas 
(UXO 1) 

Full  The draft Full RFI Report was submitted by Tetra Tech on September 19, 2013 for regulatory review.   EQB submitted 
comments on 11/21/13. EPA submitted comments on 1/9/14 (after the December 31, 2013 cutoff date for this 
report)Navy responding to comments. The draft Interim Corrective Measures Work Plan, including the UFP‐SAP for 
Confirmatory Sampling, was submitted to USEPA and PREQB on 12/12/2013.   

USAE submitted confirmatory Sampling Draft SAP on 12/12/13. Regulators reviewing and comments are due 
3/12/2014 

#78  Pole Yard   First Phase  No change.  A response to comments and a Revised Draft Full RFI Report were submitted on 4/30/13.  PREQB 
provided approval of the responses on 5/1/13. EPA provided approval on 11/1/13.   
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#79  Cabras Island  First Phase  EPA and PREQB provided additional Phase I RFI comments on 5/16/13.  A response to comments was submitted by 
the Navy on 8/9/13. EPA sent e‐mail on 8/20/13 stating they had no further comments. PREQB sent response on 
9/18/13 stating RTCs are accepted with the exception of 2 to be further evaluated.  The RFI report will be updated 
when additional data and funding are available. Navy developing a work plan to complete additional sampling 
requested by EPA and PREQB.  

#80  Drainage Ditch Near Building 207  First Phase  The Draft Phase I RFI Report for SWMU 80 was submitted on 4/11/13.  PREQB provided comments on 5/31/13 and 
EPA provided comments on 6/6/13.  A response to comments was submitted by the Navy on 8/6/13.  The EPA 
indicated that the Navy’s responses are adequate on 9/13/13.  PREQB provided additional comments on 9/19/13.  
The Navy submitted a response to comments on 10/31/13.  PREQB provided additional comments on 11/22/13.  The 
Navy requested clarification from EPA on 12/17/13 with an informal response from EPA on 12/17/13.  Formal EPA 
response is pending.  

AOC E/Offshore Islands of Piñeros and Cabeza de 
Perro 

First Phase  EQB comments were received on 10/8/12. EPA comments on the Draft UFP‐SAP for Expanded Terrestrial Phase I RFI 
were received on 7/17/2013 A comment resolution conference call was held on 9/9/2013. A redline Draft Final UFP‐
SAP was submitted to USEPA and PREQB on 11/22/13.   

PREQB comments received on the draft Underwater Phase I RFI Report on 5/14/2012. EPA comments received on 
10/18/2012. Navy submitted response to comments on 11/30/2012.  The EPA approved the response to comments 
on 12/12/2012. EQB submitted additional comments on 12/14/2012.Navy submitted response to comments on 
4/17/2013.  After discussions with EQB and Navy submitted revised response to comments on 8/19/2013. 

 

AOC F/Monitored Natural Attenuation Sites 124, 
731, 734, 2842E, 1738, 520, 735, and 1995 

  Quarterly Reports:   

Yr 10 Qtr 1 Annual Report – Regulator comments regarding threshold values in Draft report will be addressed in 2014 
revised SAP. Preparing Final document.  Regulator comments were received on 2/5/2013 

Yr 10 Qtr 2 – Draft report shipped to regulators and Navy for review on 7/18/13. EPA submitted comments on 
7/22/13 and EQB comments on 8/15/2013. 

Yr 10 Qtr 3 – Draft report scheduled to ship to regulators first week of January 2014. 

Yr 10 Qtr 4 – Navy is reviewing pre‐draft report. 

Yr 11 Qtr 1 – Pre‐draft is being finalized. Scheduled to ship to regulators first week of January 2014. 

Yr 11 Qtr 2 – Navy is reviewing pre‐draft report. 

MTBE Investigation 

The Revised Final Site Characterization Report for Site 1738 was submitted to EPA on 1/4/13.  PREQB provided 
comments on 3/15/13 and EPA provided comments on 4/2/13.   A response to comments and revised report were 
submitted on 6/28/13.  EPA provided approval on 7/22/13. PREQB provided additional comments on 10/4/13.  The 
Navy submitted responses on 11/18/13.  EPA provided additional comments on 11/21/13 and PREQB provided 
additional comments on 11/22/13.  The Navy is addressing comments. 

AOC F Site 520 

A Work Plan Letter for NAPL Source Area Delineation for AOC F Site 520 was submitted on 8/2/13.  EPA approved the 
letter work plan on 8/7/13. PREQB comments are pending. 
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Notes 

(1)  Full RFIs are conducted where releases were established during previous investigations.  The purpose of the full RFI is to determine the nature, rate, direction, and extent of 
hazardous waste or hazardous constituents. 

(2)  The purpose of the first phase RFI is to confirm any releases from these SWMUs and/or AOCs. 

 
 

Revised Basewide Background Report    Report submitted 3/5/13. EPA submitted comments on 4/2/13. Pending receipt of comments from EQB. 


